



PROJECT RISK REGISTER

PROJECT

HUAWEI CLOUD MIGRATION

FOR

KUDA

FEBUARY 2026

Version Control	
Amogu Comfort	

Risk Register:

Risk ID	Category	Risk Description	Impact	Prob.	Mitigation Strategy	Owner
R-01	Technical	Compatibility Issues: Source workloads (OS/DB versions) are not natively supported by Huawei Cloud instance types or images.	High	Medium	Conduct a detailed "Discovery & Assessment" phase. Use Huawei Cloud SMS (Server Migration Service) for compatibility checks prior to actual cutover.	Wragby Lead
R-02	Technical	Data Inconsistency: Data corruption or sync lag during high-volume database migration from source to Huawei RDS or GaussDB.	High	Low	Implement Huawei DRS (Data Replication Service) for continuous sync. Perform checksum validations on data blocks post-migration before pointing applications to new DB.	Database Lead
R-03	Network	Latency & Bandwidth: Insufficient internet/Express Connect bandwidth causing migration timeouts or degraded app performance.	High	Medium	Verify Direct Connect (DC) or VPN throughput. Schedule data-heavy replications during off-peak windows. Implement local caching/staging if necessary.	Network Eng.
R-04	Security	Identity & Access (IAM): Incorrect mapping of existing user permissions (AD/LDAP) to Huawei IAM roles	High	Medium	Plan the IAM structure (User Groups/Policies) during the Design phase. Test login and permission escalation in a Staging	Security Lead

		leading to security gaps or lockouts.			environment before Production.	
R-05	Operational	DNS/Routing Failure: Incorrect TTL settings or DNS propagation delays during the final cutover window, leading to extended downtime.	High	Medium	Reduce DNS TTLs to 300s or less at least 48 hours before cutover. Have a pre-configured rollback plan for immediate IP reversal.	Wragby PM
R-06	Financial	Hidden Costs: Rapid scaling or unmonitored storage allocation in Huawei Cloud exceeding the initial project budget.	Medium	High	Enable Huawei Cloud "Cost Center" alerts and quotas. Review instance sizing (Right-sizing) post-migration to optimize resource usage.	Project Sponsor
R-07	Technical	Third-Party Licensing: Legacy software licenses (e.g., Oracle, SAP, Microsoft) failing to activate or being non-compliant on Huawei infrastructure.	High	Low	Review "Bring Your Own License" (BYOL) policies for each vendor. Contact vendors early for cloud-mobility confirmation.	IT Compliance

Impact/Probability Scale:

- **High (H):** Critical failure; project cannot proceed or business is stopped.
- **Medium (M):** Delays or technical hurdles that require reconfiguration.
- **Low (L):** Minor issues manageable within the standard change window.

General Ownership:

- **Wragby Lead:** Responsible for the migration tools (SMS, DRS) and platform configuration.
- **Project Sponsor:** Responsible for budget and high-level vendor relationships.
- **Network/Security Eng:** Responsible for connectivity and identity governance.