



## **PROJECT RISK REGISTER**

PROJECT

**HUAWEI CLOUD MIGRATION**

FOR

**NOWNOW**

**FEBUARY 2026**

|                 |  |
|-----------------|--|
| Version Control |  |
| Amogu Comfort   |  |

## Risk Register:

| Risk ID | Category  | Risk Description                                                                                                             | Impact | Prob.  | Mitigation Strategy                                                                                                                                                     | Owner         |
|---------|-----------|------------------------------------------------------------------------------------------------------------------------------|--------|--------|-------------------------------------------------------------------------------------------------------------------------------------------------------------------------|---------------|
| R-01    | Technical | Compatibility Issues: Source workloads (OS/DB versions) are not natively supported by Huawei Cloud instance types or images. | High   | Medium | Conduct a detailed "Discovery & Assessment" phase. Use Huawei Cloud SMS (Server Migration Service) for compatibility checks prior to actual cutover.                    | Wragby Lead   |
| R-02    | Technical | Data Inconsistency: Data corruption or sync lag during high-volume database migration from source to Huawei RDS or GaussDB.  | High   | Low    | Implement Huawei DRS (Data Replication Service) for continuous sync. Perform checksum validations on data blocks post-migration before pointing applications to new DB. | Database Lead |
| R-03    | Network   | Latency & Bandwidth: Insufficient internet/Express Connect bandwidth causing migration timeouts or degraded app performance. | High   | Medium | Verify Direct Connect (DC) or VPN throughput. Schedule data-heavy replications during off-peak windows. Implement local caching/staging if necessary.                   | Network Eng.  |
| R-04    | Security  | Identity & Access (IAM): Incorrect mapping of existing user permissions (AD/LDAP) to Huawei IAM roles                        | High   | Medium | Plan the IAM structure (User Groups/Policies) during the Design phase. Test login and permission escalation in a Staging                                                | Security Lead |

|      |             |                                                                                                                                                     |        |        |                                                                                                                                       |                 |
|------|-------------|-----------------------------------------------------------------------------------------------------------------------------------------------------|--------|--------|---------------------------------------------------------------------------------------------------------------------------------------|-----------------|
|      |             | leading to security gaps or lockouts.                                                                                                               |        |        | environment before Production.                                                                                                        |                 |
| R-05 | Operational | DNS/Routing Failure: Incorrect TTL settings or DNS propagation delays during the final cutover window, leading to extended downtime.                | High   | Medium | Reduce DNS TTLs to 300s or less at least 48 hours before cutover. Have a pre-configured rollback plan for immediate IP reversal.      | Wragby PM       |
| R-06 | Financial   | Hidden Costs: Rapid scaling or unmonitored storage allocation in Huawei Cloud exceeding the initial project budget.                                 | Medium | High   | Enable Huawei Cloud "Cost Center" alerts and quotas. Review instance sizing (Right-sizing) post-migration to optimize resource usage. | Project Sponsor |
| R-07 | Technical   | Third-Party Licensing: Legacy software licenses (e.g., Oracle, SAP, Microsoft) failing to activate or being non-compliant on Huawei infrastructure. | High   | Low    | Review "Bring Your Own License" (BYOL) policies for each vendor. Contact vendors early for cloud-mobility confirmation.               | IT Compliance   |

#### Impact/Probability Scale:

- **High (H):** Critical failure; project cannot proceed or business is stopped.
- **Medium (M):** Delays or technical hurdles that require reconfiguration.
- **Low (L):** Minor issues manageable within the standard change window.

#### General Ownership:

- **Wragby Lead:** Responsible for the migration tools (SMS, DRS) and platform configuration.
- **Project Sponsor:** Responsible for budget and high-level vendor relationships.
- **Network/Security Eng:** Responsible for connectivity and identity governance.